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Department of Energy
Richland Operations Office

P.O. Box 550
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Mr. Michael A. Wilson, Program Manager
Nuclear Waste Program
State of Washington
Department of Ecology
P.O. Box 47600
Olympia, Washington 98504

Dear Mr. Wilson:

HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY
AGREEMENT) INTERIM MILESTONE M-89-02, COMPLETE REMOVAL OF
324 BUILDING RADIOCHEMICAL ENGINEERING CELLS (REC) B-CELL MIXED
WASTE (MW) AND EQUIPMENT, NOVEMBER 30, 2000

The U. S. Department of Energy, Richland Operations Office (RL) and RL contractor, Fluor
Hanford, Inc. (FHI) are notifying the State of Washington Depa rtment of Ecology that Tri-Party
Agreement Interim Milestone M-89-02 will not be met by November 30, 2000. FHI is currently
developing a Milestone Recovery Plan. RL and FHI will include your staff in the development
of the recovery plan before providing a revised schedule for meeting the T ri-Party Agreement
Interim Milestone M-89-02.

If you have any questions, please contact me on (509) 376-9333, or your staff may contact
David C. Langstaff, Facility Transition Division, on (509) 376-5580.

FTD: DCL

cc: M. L. Blazek, Oregon Energy
F. W. Bond, Ecology
N. C. Boyter, FHI
W. Burke, CTUIR
J. S. Hertzel, FHI
R. Jim, YN
M. B. Reeves, HAB
P. Sobotta, NPT
R. F. Stanley, Ecology
Administrative Record
Ecology Library, Kennewick
Environmental Po rtal, LMSI

Sincerely,
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rk, Acting Program Manager

Offic f Regulatory Liaison

(929!NOV 15 20^ a

EDMC


	1.TIF

